
 

 

BRAHMAPUTRA CRACKER AND POLYMER LIMITED 

LOCATION: LEPETKATA 

ANNEXURE-II 
DETAILS OF AWARD OF ORDER/TENDER ETC. ON NOMINATION BASIS ABOVE 2.5 LACS DURING 4th QTR OF THE FINANCIAL YEAR 25-26 (i.e. from 

01/01/2026 to 31/03/2026) 

Sl. 

No. 

TENDER/ENQUIR

Y NO./P.O. NO. 

DATE ON 

WHICH 

AWARDED 

DESCRIPTION 

OF 

ITEM/WORK 

PARTY TO 

WHOM 

AWARDED 

VALUE IN Rs 

(Excl. of GST) 
REMARKS 

(i) Purchase Order          

 Nil      
ii) Work Orders           

 Nil      

(iii) Service Contracts          

 

BCPL/C&P/LE25

W252BB/03717/ 

5600002595 

31.03.2026 

Time Extension 

- EAR, SAT and 

ALOP with 

Marine Policy 

& DSU cover 

for Butene 1 and 

HPG 2nd stage 

unit: 3months 

for HPG 2nd 

Stage Unit & 7 

months for 

Butene-1 Unit. 

 

M/s 

NATIONAL 

INSURANCE 

COMPANY 

LIMITED, 

DIBRUGARH 

 

₹ 

41,61,900.00 

 

Reason for Nomination: 

Project Team-BCPL vide email dated 24.03.2026 updated mechanical completion timelines as 

follows: 

“Revised Mechanical Completion date for HPG-2 is 25.04.2026 and for Butene-1 is 31.08.2026 

and 2 months to be considered for COD from the date Mechanical completion.” i.e. HPG-2nd 

Stage Unit up-to 30.06.2026 and Butene-1 up-to 31.10.2026. 

As per the BCPL DoP, extension of scope and period of an existing service contract on the same 

terms & conditions is permissible for a maximum period of one year and up-to 50% of the 

contract value. In this instance case, the cumulative extension of the period exceeds one year 

i.e. approximately 21-25 months, which is beyond the permissible limit under DoP provision. 

Hence, the DoP provision for extension of service contracts is not applicable in this case. 

Further, initiating a fresh open or limited tender for the project insurance policies is also not 

feasible option in this situation. Extension of the existing polices can only be effected through 

the current insurer. Procuring new policies from a different insurer would require premium 

payment from the original project start date, resulting in a duplication of premium outflow, while 

the premium already paid under the existing policies is non-refundable. 

Further, the BCPL insurance brokers had also confirmed that continuation of the existing 

policies with the same insurer is the industry-accepted practice in such cases to avoid duplication 

of premium and break in risk coverage. The previous extensions and enhancement of policy 

value were also carried out with the same insurer, for the same reason.   

Accordingly, order was placed on nomination basis on the same rate, T&C for extension of 

policy period for project policy of Butene 1 and HPG 2. 

(iv) 
Consultancy 

Contracts 
     

 Nil      
 


